Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 November 2026
Team ID	NA
Project Name	Electric Vehicle Market Performance & Insights
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Get the cleaned EV dataset (ev_market_clean.csv)	2	High	Princy Malviya
Sprint-1	Data Preparation	USN-2	Connect to Tableau, check types, create extract	3	High	Princy Malviya
Sprint-1	Data Preparation	USN-3	Create 6 KPI fields, Model Year Label and Autonomy Level	3	High	Princy Malviya
Sprint-1	Planning	USN-4	Map the 3 scenarios to business questions	2	High	Princy Malviya
Sprint-2	Visualisation	USN-5	EV Specs Overview (KPIs)	2	High	Princy Malviya
Sprint-2	Visualisation	USN-6	Annual Sales by Use Case	2	High	Princy

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
						Malviya
Sprint-2	Visualisation	USN-7	Average Price by Vehicle Category	2	High	Princy Malviya
Sprint-2	Visualisation	USN-8	Customer Rating by Battery Type	2	High	Princy Malviya
Sprint-2	Visualisation	USN-9	Annual Sales by Manufacturing Country	2	High	Princy Malviya
Sprint-3	Visualisation	USN-10	Drivetrain Mix by Category (stacked bar)	2	Medium	Princy Malviya
Sprint-3	Visualisation	USN-11	Autonomy Level Distribution (pie)	2	Medium	Princy Malviya
Sprint-3	Visualisation	USN-12	Average Range Trend by Model Year (line)	2	Medium	Princy Malviya
Sprint-3	Visualisation	USN-13	Top Speed vs Acceleration (scatter)	2	Medium	Princy Malviya
Sprint-3	Dashboard & Story	USN-14	EV Specs & Sales Dashboard with 3 filters + 3-point Story	5	High	Princy Malviya
Sprint-4	Deployment	USN-15	Publish to Tableau Public	2	High	Princy Malviya
Sprint-4	Testing	USN-16	Performance testing and value checks	2	High	Princy Malviya
Sprint-4	Documentation	USN-17	Templates and final report	3	High	Princy

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
						Malviya
Sprint-4	Demonstration	USN-18	Demo video	2	Medium	Princy Malviya
Sprint-4	Deployment	USN-19	GitHub repository	2	Medium	Princy Malviya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	1 Day	31 Oct 2026	31 Oct 2026	10	31 Oct 2026
Sprint-2	10	1 Day	01 Nov 2026	01 Nov 2026	10	01 Nov 2026
Sprint-3	13	1 Day	02 Nov 2026	02 Nov 2026	13	02 Nov 2026
Sprint-4	11	1 Day	03 Nov 2026	03 Nov 2026	11	03 Nov 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)


For this project: 44 story points over 4 one-day sprints. Velocity = 44 ÷ 4 = 11 points per sprint; Average Velocity = 11 ÷ 1 day = 11 points per day.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Burndown chart of this project:



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts